http://

Project manager

Project dates 1 Mar 2023 - 31 Mar 2023

Completion100%Tasks9Resources0


Banking system using Agile methodology

Team: Naina Taneja Siddharth Bughani Gokul Lal bank-of-lincoln 29 Mar 2023

Tasks

Name	Begin date	End date	
Planning and discussion	01/03/2023	02/03/2023	
GUI Design	06/03/2023	09/03/2023	
Code	09/03/2023	15/03/2023	
Testing	15/03/2023	16/03/2023	
System Design	16/03/2023	21/03/2023	
Changes	16/03/2023	17/03/2023	
Implementation	17/03/2023	20/03/2023	
Testing	22/03/2023	23/03/2023	
Report	20/03/2023	30/03/2023	

Gantt Chart



bank-of-lincoln 29 Mar 2023

Resources Chart

March 2023

1 2 3 6 7 8 9 10 13 14 15 16 17 20 21 22 23 24 27 28 29